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In compliance with the Public Notice
1
, and the requirement of the FCC’s Waiver Order

2
 the City 

of Boston respectfully submits its third quarterly report.  The Public Safety Spectrum Trust has 

reviewed the content of this report 

 

I. Planning 

 

Expected timing for development of and issuance of any RFI/RFP 
 

 

The City of Boston is re-evaluating options for an RFI/RFP.  

 

II. Funding 

 
 

As the City of Boston was not a recipient of a NTIA BTOP grand for early deployment, 

funds identified for matching the NTIA grant during FY11 have been re-allocated to 

begin the process of narrow banding our mission critical  voice system for police, fire and 

emergency medical services. FY12 capital funding requests are due to be submitted on 

1/20/2011 and the City is planning on seeking an allocation in FY12 for wireless public 

safety broadband networking. 

 

The City continues to explore other funding options including but not limited to publicly 

available grant programs, private foundations, private partners and innovation grants.  

 

III. Deployment 

Status of equipment development and purchase, including number of devices and users 

 
At this time no equipment has been deployed or purchased 

 

Site development, including use of existing towers 

 

There has been no change in the initial site identification study that was completed as part 

of the NTIA BTOP application 

 

The City continues to build out our private fiber optic network to key LMR sites. The 

City has just ordered upgraded networking equipment for five of the key LMR sites. 

 

                                                             
1 See Public Notice, Office Of Management And Budget Grants Emergency Approval For Information Collection Mandated 

Under 700 Mhz Waiver Petition Order In PS Docket 06-229, FCC DA 10-1097, OMB Control #3060-1140 (Released 17 June, 

2010) 

2 See FCC Order, In the Matter of Request for Waiver of Various Petitioners to Allow the Establishment of 700 MHz 

Interoperable Public Safety Wireless Broadband Networks, ¶64. PS Docket 06-229, FCC 10-79 (Released May 12, 2010).  (the 

“Waiver Order”) 

 



 

 

An RFP for co-location was issued, which included consideration for an ePC and the 

required backhaul for a wireless broadband network. The RFP is currently being 

evaluated. 

 

 We foresee no right of way issues with our current site selections. 

  

We are not planning on any new site acquisitions as all sites that were selected in the 

preliminary design are City owned (with the exception of the one State owned site.) 

 

The City completed a tower structural analysis at one of the key sites in anticipation of 

future deployments. 

 

 

Deployments and upgrades (commencement and completion), including site information 

and location 

 

As the City has not yet entered into a contract with a vendor to deploy we are unable to 

provide a detailed deployment schedule.  There was been no deployments during the 

reporting quarter and none are currently planned for the next reporting quarter. 

 

Applications in development or in use 

 

The City continues to move ahead aggressively with the procurement of  new Computer 

Aided Dispatch and Automated Field Reporting systems and designing these applications 

to leverage a broadband network’s full capability. We expect to begin the implementation 

phase during the next reporting quarter 


